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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, May 12, 2011  REPORT NO. 101 

WEATHER  Mostly cloudy, moderate‐to‐strong wind from south  TEMPERATURE  L:70°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

11 – USA Environment (USA) 
11 – Shirley & Sons  
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2) 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
09:00 

Location: 
SG‐03 

Height (inches): 
25 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Ian Moscoso (USA Health & Safety Officer).  Main 

topics:  potential thunderstorms this afternoon and use caution around site visitors expected today. 
 
07:20  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap C rock in the Eastern Cell 

 Break interim berms in the Western Cell to allow water from yesterday’s high tide to recede 
Note:  Cement delivery for stabilization of the Western Cell has been postponed for today due to high 
water levels in the Western Cell 

 
07:30  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
08:50   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing Armor Cap C rock in the Eastern Cell (water‐based operations) 

 Releasing tide water from the Western Cell by breaking an opening into the interim berms 

 Picking up trash and debris around the TxDOT ROW/SJRWP area 
 
09:00  SG‐03 tide gauge reading = 25 inches. 
 
09:10  USA fuel truck on‐site; crew began performing maintenance and refueling their equipment. 
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09:15  The aggregate transport barge has been unloaded and began transit to the LaBarge Property. 
 
09:30  R. Brown mobilized to the Admin area. 
 
12:40  Phil Slowiak (IP) arrived at the Admin area and met with David Keith (Anchor QEA). 
 
12:55  Three representatives from the Texas Department of Health (Dr. Richard Beaukamp + two colleagues) 

arrived at the Admin area.  Steve Tzhone (USEPA) requested that R. Brown provide them a site tour.  The 
Texas Department of Health representatives attended a safety briefing led by Ian Moscoso (USA Health & 
Safety Officer). 

 
13:10   R. Brown and three persons from the Texas Department of Health mobilized to the TxDOT ROW/SJRWP 

area.  Current activities: 

 USA crew working in the Western Cell to channel water away from areas that have been stabilized 
using Portland cement 

 Barge‐mounted excavator currently idle awaiting the next load of Armor Cap C rock 
 
13:20  The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock. 
 
13:40  Geotextile deployment and Armor Cap C placement (third load of the day) began in the Eastern Cell. 
 
13:50  R. Brown and the Texas Department of Health (three persons) mobilized to the Admin area. 
 
14:45  Due to thunderstorms and rainfall beginning, all construction operations discontinued for the day; USA crew 

mobilized to the Admin area. 
 
15:00  USA crew departed the Admin area, off‐site for the day. 
 
16:30  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Broke open interim berms to release tide water from the Western Cell 

 Picked up trash and debris around the TxDOT ROW/SJRWP area 

 Placed Armor Cap C rock in the Eastern Cell (water‐based operations) 
 
Persons On‐site on this Date: 
USEPA – Steve Tzhone 
Anchor QEA – Randy Brown, David Keith 
USA Environment – Cesar Garcia, Ron Griffith, Ian Moscoso, and 8 crew 
Shirley & Sons – 11 crew 
Texas Department of Health (Dr. Richard Beaukamp + two colleagues) 
MIMC – Andrew Shafer 
IP – Phil Slowiak 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/12 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,950  14,950 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/12 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  600  contractor measure  8,508  9,108 (85%) 

Armor Cap D  8”  ton  0  contractor measure  18,186  18,186 (69%) 

All Types:  40,930 (66%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  John Laplante, Randy Brown  HRS   9.5  DATE   5/12/11 

(Signature on Hardcopy) 
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Photo 1 – Western Cell during elevated tide level on the afternoon of Wednesday, May 11, 2011. 
 

 
Photo 2 – Breaking an opening into the interim berm to allow the tide to recede in the Western Cell. 
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Photo 3 – Breaking an opening into the interim berm to allow the tide to recede in the Western Cell. 
 

 
Photo 4 – Placing geotextile and Armor Cap C rock in the Eastern Cell. 
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